



# Project Management - Main tasks -



# Project Management

- Main tools -



# Frameworks

## PRINCE2

## PMBoK

### Project - *Life Cycle* - Product

A: Specification  
& Design  
B: Execution  
C: Roll-Out

1. Idea  
2. Design  
3. Realisation  
4. Operation  
5. Termination

### Management Components

1. Organisation  
2. Plans  
3. Controls  
4. Stages  
5. Management  
of Risks  
6. Quality in a project  
environment  
7. Configuration  
Management  
8. Change Control

### Processes

SU: Starting Up  
a Project  
IP: Initiating a Project  
CS: Controlling a  
Stage and Managing  
Product Delivery  
SB: Managing  
Stage Boundaries  
PL: Planning  
DP: Directing a Project  
CP: Closing a Project

### Process Groups

1. Initialisation  
2. Planning  
3. Execution  
4. Control+  
Steering  
5. Termination

### Elements

- *Project and Product Life Cycle*
- *Work Breakdown Structure*
- *RACI-Matrix*
- *Plan/Do/Check/Act*

### PM Disciplines

Integration Management  
Content and Volume  
Management  
Schedule Management  
Cost Management  
Quality Management  
Staff Management  
Communication  
Management  
Risk Management  
Demand Management